
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

9:29 PM
Run date

Time

Reviewer: Jefferson, Paul 18-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Mofor, Sebastian
Diary #: 346 Date: 12-Feb-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 253

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Bike Path

Subcontractor CC Myers and Sons did a mockup for Polyester Concrete Overlay at pier 7 on three typical
size bike path panels. They did a test pour on mockup panels on the small side light gray color for
pedestrans on all three panels, a total of 1.1 yards of polyester concrete.
Bike Path

Contractor is working on misfabricated panels from panel points 109-128 does not properly lines up. These
panels were set on the bike path to determine how mush need to be cut off then pickup and send to pier 7,
where is been flame cut, grind smooth and welded to fit.
CCO # 246

Contractor is re-align and re-level bike path divider rail that I red tagged because it meet installation
tolerance. Modify adjacent main rails as required. They later move to the yard and work on OBG
temporary truss removal on the barge.

Bid Item: 058 E-L10-BPB.05804-0120F4 E Line Lift 10 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L11-BPB.05804-0120F4 E Line Lift 11 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L01-BPB.05804-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L13-BPB.05804-0120F4 E Line Lift 13 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 058 E-L03-BPB.05804-0120F4 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPS.05804-0120F4 E Line Lift 03 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPB.05804-0120F4 E Line Lift 05 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L05-BPS.05804-0120F4 E Line Lift 05 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0330583

0.00

No

0.00 0.00

8.00

*E0320583

0.00

No

0.00 0.00

8.00

*E0310583

0.00

No

0.00 0.00

8.00

*E0300583

0.00

No

0.00 0.00

8.00

*E0290583

0.00

No

0.00 0.00

8.00

*E0280583

0.00

No

0.00 0.00

8.00

*E0080583

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Jim ApplegrathCement Mason 8.00 0.00 0.00 8.00

JNM Rodrego RodregezCement Mason 8.00 0.00 0.00 8.00

JNM Denise Easter BrookCement Mason 8.00 0.00 0.00 8.00

JNM Rudy FurreraCement Mason 8.00 0.00 0.00 8.00

JNM Jose InenquezCement Mason 8.00 0.00 0.00 8.00

JNM Truman BentleyCement Mason 8.00 0.00 0.00 8.00

JNM Rick JuarezCement Mason 8.00 0.00 0.00 8.00

JNM Rafa VillavazoCement Mason 8.00 0.00 0.00 8.00

JNM Chris MurteyCement Mason 8.00 0.00 0.00 8.00

JNM Robert BasileCement Mason 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

Bid Item: 058 E-L06-BPB.05804-0120F4 E Line Lift 06 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L07-BPB.05804-0120F4 E Line Lift 07 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPS.05804-0120F4 E Line Lift 08 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPB.05804-0120F4 E Line Lift 09 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

CERTIFIED COATINGS COMPANY

Bid Item: 058 E-L09-BPS.05804-0120F4 E Line Lift 09 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 069 0-000-000.06904-0120F4 ERECT SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L01-OBG.07704-0120F4 E Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

Bid Item: 077 W-L01-OBG.07704-0120F4 W Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 W-L04-OBG.07704-0120F4 W Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L02-OBG.07704-0120F4 E Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L02-CBM.07704-0120F4 E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L04-CBM.07704-0120F4 E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L05-CBM.07704-0120F4 E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L07-CBM.07704-0120F4 E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L08-CBM.07704-0120F4 E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

Bid Item: 077 E-L04-OBG.07704-0120F4 E Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L12-CBM.07704-0120F4 E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L05-OBG.07704-0120F4 E Line Lift 05 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L07-OBG.07704-0120F4 E Line Lift 07 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L08-OBG.07704-0120F4 E Line Lift 08 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 080 0-000-000.08004-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

Bid Item: 086 0-000-000.08604-0120F4 BIKEPATH RAILING

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-COR-ELS.151CCO-151 Contractor Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SMP-ALS.177CCO-177 Skyway Overhead Sign Structure Missing Part

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BSI-ALS.186CCO-186 Bikepath Stud Issue

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001CCO-246 Skyway BP Divider Panels - Repair Coating

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

2.00

*E0350583

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PERRYIronworker 2.00 0.00 0.00 2.00

JNM JOHN FILSTRUPIronworker 2.00 0.00 0.00 2.00

JNM BRENDON CHAPMANIronworker 2.00 0.00 0.00 2.00

FOR MATTHEW CHAMBERLAINIronworker 2.00 0.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 346 Date: 12-Feb-2013 Tuesday

2.00

*E0090583

0.00

No

0.00 0.00

2.00

*E0250583

0.00

No

0.00 0.00

2.00

*E0340583

0.00

No

0.00 0.00

GENERATOR, 7000 W MULTIQUIP

2.00

002343

0.00

No

0.00 0.00

0.00

*E0260583

0.00

No

0.00 0.00
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